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Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 43 Antenna Rebalance 05/22/2004 00:00 06/06/2004 22:35 16 21 - 23 143 158 
DSS 14 Antenna Controller Replacement 07/07/2004 00:00 12/07/2004 23:59 154 28 - 50 189 342 
DSS 14 Hydrostatic Bearing 07/07/2004 00:00 12/07/2004 23:59 154 28 - 50 189 342 
DSS 45 Life Extension 08/09/2004 00:00 12/05/2004 23:59 119 33 - 49 222 340 
DSS 14 NIB - USC Installation 09/20/2004 00:00 10/03/2004 23:59 14 39 - 40 264 277 
DSS 45 NIB - USC Installation 11/22/2004 00:00 12/05/2004 23:59 14 48 - 49 327 340 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 27 NSP Implementation 01/03/2005 00:00 01/30/2005 23:59 28 01 - 04 003 030 
DSS 27 NIB - USC Installation 01/10/2005 00:00 01/23/2005 23:59 14 02 - 03 010 023 
DSS 63 USC Installation 01/17/2005 00:00 01/30/2005 23:59 14 03 - 04 017 030 
DSS 26 USC Installation 01/24/2005 00:00 02/06/2005 23:59 14 04 - 05 024 037 
DSS 65 Antenna Controller Replacement 01/31/2005 00:00 07/03/2005 23:59 154 05 - 26 031 184 
DSS 65 NIB - USC Installation 01/31/2005 00:00 02/06/2005 23:59 7 05 - 05 031 037 
DSS 65 Relocation 01/31/2005 00:00 07/03/2005 23:59 154 05 - 26 031 184 
DSS 65 Life Extension 01/31/2005 00:00 07/03/2005 23:59 154 05 - 26 031 184 
DSS 34 X/X-Ka Band 02/15/2005 00:00 04/10/2005 23:59 55 07 - 14 046 100 
DSS 34 NIB - Azimuth Idler Bearing 02/15/2005 00:00 04/10/2005 23:59 55 07 - 14 046 100 
DSS 34 NIB - USC Installation 02/15/2005 00:00 03/06/2005 23:59 20 07 - 09 046 065 
DSS 15 USC Installation 04/25/2005 00:00 05/08/2005 23:59 14 17 - 18 115 128 
DSS 25 USC Installation 05/30/2005 00:00 06/12/2005 23:59 14 22 - 23 150 163 
DSS 24 USC Installation 06/27/2005 00:00 07/03/2005 23:59 7 26 - 26 178 184 
DSS 55 USC Installation 07/04/2005 00:00 07/10/2005 23:59 7 27 - 27 185 191 
DSS 54 USC Installation 07/11/2005 00:00 07/16/2005 23:59 6 28 - 28 192 197 
DSS 43 Antenna Controller Replacement 07/18/2005 00:00 01/01/2006 23:59 168 29 - 52 199 001 
DSS 43 NIB - USC Installation 07/18/2005 00:00 07/31/2005 23:59 14 29 - 30 199 212 
DSS 43 Hydrostatic Bearing 07/18/2005 00:00 01/01/2006 23:59 168 29 - 52 199 001 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 63 Antenna Controller Replacement 05/22/2006 00:00 09/03/2006 23:59 105 21 - 35 142 246 
DSS 24 X/X-Ka Band 09/04/2006 00:00 10/22/2006 23:59 49 36 - 42 247 295 
DSS 45 Antenna Controller Replacement 10/16/2006 00:00 12/17/2006 23:59 63 42 - 50 289 351 

Site Description Start End Duration 
(Days) Weeks Start 

DOY
End 
DOY

DSS 54 X/X-Ka Band 06/04/2007 00:00 07/29/2007 23:59 56 23 - 30 155 210 
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Although every efort is made to ensure the accuracy of this Downtime Planning report, changes can and do occur.
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